

Weekly Progress Report (Form-3) - Week 1


Project Repository: -SKIT-CSE-2023-2027-21- | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-27) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Harsh Soni	29 (82.9%)	+6,654	-146	6,508	2 days
Dipesh Yadav	2 (5.7%)	+134	-2	132	1 days
Dhruv Sharma	4 (11.4%)	+473	-2	471	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Harsh Soni – 29 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-04	9aa0fc9	fix(ai): wire augmentation into training + class weights + LR schedule; add inspect_sample.py	_____ / 10
2026-09-04	d7b45db	docs: preprocessing parity, run instructions, Weeks 7-8 progress [Week 8]	
2026-09-04	8fc3e62	feat(ui): WebSocket auto-reconnect + predicting state + mobile tweaks [Week 8]	
2026-09-04	829c657	feat(video): build_dataset.py - recorded clips to .npy dataset [Week 7]	
2026-09-04	3fb739f	feat(demo): standalone live demo + model validation script [Week 7]	
2026-09-04	63490e7	feat(ui): WebSocket predict client - utterance to word + confidence + history [Week 6]	
2026-09-04	9303faa	docs: Week 6 progress (frontend-backend WebSocket)	
2026-09-04	33c8ed8	feat(ai): inference (predict.py) + evaluation (confusion matrix, per-class acc) [Week 5]	
2026-09-04	d00d8c1	feat(backend): FastAPI + WebSocket predict server with stub fallback [Week 5]	
2026-09-04	b3f9c5b	docs: Week 5 progress (backend + evaluation)	
2026-09-04	da6cf44	feat(ai): dataset loader + training pipeline (smoke-tested on synthetic) [Week 4]	
2026-09-04	b308a5f	feat(video): training-only augmentation (flip, jitter, shift) [Week 4]	
2026-09-04	5f0e5f1	feat(ui): calibration + speaking detection + 22-frame sequence buffer [Week 4]	
2026-09-04	2d14b56	docs: gitignore training artifacts + Week 4 progress	
2026-09-04	66902c5	feat(ai): 3D CNN model architecture for lip reading [Week 3]	
2026-09-04	884a2f1	feat(video): reusable dlib face + 68-landmark detector [Week 2]	
2026-09-04	ec810ca	feat(ui): frontend scaffold + live webcam + MediaPipe lip detection [Week 1-3]	
2026-09-04	77c53fd	docs: add weekly build roadmap + progress log [Week 1-3]	
2026-09-03	3e8d6c7	ci: bump checkout/setup-python to Node 24 versions	
2026-09-03	5f1dbf9	fix: weekly report workflow fails on repo name starting with a dash	
2026-09-03	b049a98	feat: add project week number to weekly report title and filename	
2026-09-03	40809f6	docs: replace Member 1/2 placeholders with real team member names	
2026-09-03	eb3a344	fix: unify author identity in weekly report via .mailmap	
2026-09-03	7c43b42	chore: add .mailmap to unify author identity in reports	
2026-09-03	bd5fe76	ci: weekly Form-3 progress report script and GitHub Actions workflow	
2026-09-03	fe8078c	docs: PRD and end-to-end workflow (planning & requirements)	
2026-09-03	2eeab24	chore: repo structure, .gitignore, Python 3.10 requirements	
2026-09-03	837f5ba	Add files via upload	
2026-09-03	51f0051	Initial commit	

Student: Dipesh Yadav – 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	4329744	docs: use real name in team_ui	_____ / 10
2026-09-03	4d84a97	docs: LipSense UI design and wireframe	

Student: Dhruv Sharma – 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	aa88ddc	docs: use real name in team_video_processing	_____ / 10
2026-09-03	afaec33	chore: stop tracking __pycache__ (was added before .gitignore landed)	
2026-09-03	54db5e3	feat: webcam data collection tool with automatic utterance detection	
2026-09-03	7fd1801	feat: shared lip-frame preprocessing module	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____