

Weekly Progress Report (Form-3) - Week 2


Project Repository: -SKIT-CSE-2023-2027-21- | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-03) | Generated On: September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Harsh Soni	10 (100.0%)	+1,336	-94	1,242	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Harsh Soni – 10 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-04	9aa0fc9	fix(ai): wire augmentation into training + class weights + LR schedule; add inspect_sample.py	____ / 10
2026-09-04	d7b45db	docs: preprocessing parity, run instructions, Weeks 7-8 progress [Week 8]	
2026-09-04	8fc3e62	feat(ui): WebSocket auto-reconnect + predicting state + mobile tweaks [Week 8]	
2026-09-04	829c657	feat(video): build_dataset.py - recorded clips to .npz dataset [Week 7]	
2026-09-04	3fb739f	feat(demo): standalone live demo + model validation script [Week 7]	
2026-09-04	63490e7	feat(ui): WebSocket predict client - utterance to word + confidence + history [Week 6]	
2026-09-04	9303faa	docs: Week 6 progress (frontend-backend WebSocket)	
2026-09-04	33c8ed8	feat(ai): inference (predict.py) + evaluation (confusion matrix, per-class acc) [Week 5]	
2026-09-04	d00d8c1	feat(backend): FastAPI + WebSocket predict server with stub fallback [Week 5]	
2026-09-04	b3f9c5b	docs: Week 5 progress (backend + evaluation)	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____